ID	Name	Apr, 2023				May, 2023				Jun, 2023	
		10 Apr	16 Apr	23 Apr	30 Apr	07 May	14 May	21 May	28 May	04 Jun	11 Jun
1	▼ Initiation										
3	Cost and Benefit Analysis										
4	Risk Analysis										
5	▼ Design										
6	UX Design										
7	Data Design										
8	Architecture Design										
9	▼ Development										
10	Develop core payment system										
11	Develop admin dashboard										
12	Develop user signup and login										
13	Develop payment gateway integration										
15	▼ Testing										
16	Conduct system testing										
17	System Integration testing										
18	▼ Maintenance										
19	Provide ongoing maintenance and support										
20	Monitor System Performance										